

Report Statement

Report Purpose:

Town Centre Signage Project

Author:

Town Clerk and Town Centre Manager

Version Control:

v1

The archway for the Castle Quarter

There are two options that we are considering.

- 1) Attach the arch over the top of the alley way. This would mean no impact on the roadway, and less input from Cheshire East Highways plus potentially less cost in terms of the fixing in place of the arch. Cheshire East Highways have advised we would need a section 177 licence (oversailing) and we are waiting for the permit team to advise the next steps
- 2) The Comms Officer is still trying to get hold of the landlords for the buildings in question. If this is not possible or they do not give permission, then we would need to revert to a full height structure. It would still require a section 177 licence, but the fact that the road is not accessible to traffic helps in terms of getting permissions from highways, and getting the work done.

Railway Station

Still no response from Avanti re noticeboards etc. The Comms Officer has been given a new contact and has reached out w/c 12th June.

END OF REPORT