

Report Statement

Report Purpose:

Town Centre Signage Project

Author:

Town Clerk and Town Centre Manager

Version Control:

v1

The archway for the Castle Quarter

The Communications officer is still chasing landlords with regards to the required permissions for putting up hanging signs.

With regards to the archway, rather than attach the arch over the top, the Comms Officer will instead explore getting a full height archway, which can be fixed to the ground. This will involve CEC highways rather than the landlords of the properties so should be easier to facilitate.

Railway Station

The Communications officer has started conversations with Avanti in regards to putting up signage for events at the train station, and having a small dedicated notice board for MTC. Have had no response from Avanti since the initial contact. Will continue to chase.

END OF REPORT