

Report Statement

Report Purpose:

Town Centre Signage Project

Author:

Town Centre Manager

Version Control:

v1

The archway for the Castle Quarter

This is still ongoing. The Town Centre Manager met with Andy Simpson from Cheshire East Highways at the beginning of September to discuss next steps. Andy is speaking to the relevant people within Cheshire East and will feed back to the Town Centre Manager.

Railway Station

The Town Centre Manager went to the train station mid-September to discuss a number of projects and has now received a new contact who will hopefully be more responsive to working with us to advertise events etc. WE have also got agreement for a information board, part of the Museum on the St project.

Town Centre Manager has a contact now, and will be putting up Christmas posters.

Public Toilets

The Town Council have done signage for the new toilets. Copies have gone to library, VIC and others, plus new maps are being done for the Indoor Market with the toilets marked on.

END OF REPORT