

Report Purpose:

Town Centre Signage Project

Author:

Town Centre Manager

The archway for the Castle Quarter

This is still ongoing. The Town Centre Manager met with Andy Simpson from Cheshire East Highways at the beginning of September last year to discuss next steps. We are still waiting for an update on this. However the Town Centre Manager and Town Clerk met with the Regen Officer for CEC and he has escalated it within CEC. The Regen Officer has chased this week for an update. The Town Centre Manager will continue to follow up and will renew vigour in this project in the new year. We are also thinking of other possible ways to highlight this area and the possibility of a mural here, in conjunction with Totally Locally.

Other Signage

Many of the Museum on the St boards will also contain a map of the town centre which should make it easier for visitors to get around. The map will also be available to download.

END OF REPORT