

## **Report Purpose:**

Town Centre Signage Project

## **Author:**

Town Centre Manager

## **The archway for the Castle Quarter**

This is still ongoing. The Town Centre Manager chased CEC Regen Officer and Highways in December. The Town Centre Manager is pursuing other options.

## **Other Signage**

Many of the Museum on the St boards will also contain a map of the town centre which should make it easier for visitors to get around. The map will also be available to download and features key buildings of Macclesfield. Boards should be going up in April around the town, and any areas without a MOTS board, we will aim to put up the map separately.

**END OF REPORT**