Report Purpose:

Town Centre Signage Project

Author:

Town Centre Manager

The archway for the Castle Quarter

This is still ongoing.

Other Signage

Two of the Museum on the Street boards have gone up and feedback so far is good.

It has been decided to postpone putting up the rest of the board until the spring, so tht we can focus on the Christmas events and Elmer trail.

END OF REPORT