

Report Purpose:

Town Centre Signage Project

Author:

Town Centre Manager

The archway for the Castle Quarter

This is still ongoing. The Town Centre Manager chased CEC Regen Officer and Highways in December. The Town Centre Manager is now pursuing other options.

Other Signage

Two of the Museum on the Street boards have gone up and feedback so far is good.

The rest of the boards will be going up before the middle of October.

END OF REPORT